

Initial Project Planning Template

Date	27 June 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Requirement Analysis & UI Design	USN-1	As a user, I need a simple interface to enter HDI-related values.	2	High	All Team Members	24-06-2026	25-06-2026
Sprint-1	Data Input Module	USN-2	As a user, I want to enter country and development indicators for prediction.	3	High	All Team Members	26-06-2026	27-06-2026
Sprint-2	Machine Learning Prediction	USN-3	As a user, I want the system to predict the HDI score accurately.	5	High	All Team Members	28-06-2026	29-06-2026
Sprint-2	Result Display	USN-4	As a user, I want to view the predicted HDI score and category.	2	Medium	All Team Members	30-06-2026	01-07-2026
Sprint-3	Testing & Deployment	USN-5	As a user, I want the application to work correctly after deployment.	3	Medium	All Team Members	02-07-2026	03-07-2026